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FAIRMONT COKE WORKS
FAIRMONT, MARION COUNTY, WV 26554 ,
CERCIA REMOVAL ACTION
ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERR
I. SITUATION (SUNDAY, 11/20/94, . 1730 HOURS)

A. PERSONNEL ON SCENE: EPA-1, TAT-2, ERCS-9
B. WEATHER ON SCENE f CLOUDY, TEMPS IN THE 60S .
C. PROJECT COSTS! •

COSTS AS OF 11/17/94 CEILING % SPENT

ERGS $3,062,002 . $3,741,200 81.8%
TAT .''.277/660 300,000 92.6%EPA 'DIRECT 93,676 106,200 88.2%
EPA INDIRECT 162,737 177,000 91.9%
TOTAL $3,596,075 $4,324,400 83.2%

UNOBLIGATED ,. $1,673,194

SITE CEILING ' ; / $5,997,594 ',/•

\ D. OSC POWELL ONSITE TO DIRECT REMOVAL ACTIVITIES. .
II. ACTIONS TAKEN , ( ; -

A. ERCS CONTINUED TO DE-WATER THE BREEZE WASHOUT AREA.
: B. ERCS CONTINUED TO TRANSFER BREEZE TO THE NLF STOCKPILE.

C. ' ERCS CONTINUED TO CONSOLIDATE AND GRADE THE NLF
STOCKPILE FOR RUNOFF CONTROL.

D. " ERGS CONTINUED HAULING (1500 CUBIC YARDS),SOIL FROM
, BORROW AREA TO THE BREEZE WASHOUT AREA FOR USE AS FILL

IN BREEZE AREA.
E. ERCS CONTINUED GRADING SLOPE THROUGH CENTER OF THE SITE

TO CHANNEL STORM WATER RUNOFF TO THE ONSITE SEWER LINE.
F. ERCS REINFORCED IMPOUNDMENT BERM;FOR EROSION CONTROL.

III. FUTURE PLANS .
A. ERCS TO CONTINUE SCHEDULING AND ARRANGING T&D OF

REMAINING BULK GROUPS FROM SITE. T&D OF PPE SCHEDULED
FOR 11/30/94.

B, ERCS TO CONTINUE SITE GRADING FOR StORM WATER
MANAGEMENT CONTROL.

C. ERCS TO CONTINUE DUST CONTROL MEASURES AS NEEDED.
D. ERCS TO CONTINUE CONSOLIDATION OF THE BREEZE WASHOUT

MATERIAL INTO THE UPPER SLUDGE IMPOUNDMENT.
E. DE-WATERING OF BREEZE WASHOUT AREA TO CONTINUE.
F. ERCS TO CONTINUE DECONNING EQUIPMENT IN PREPARATION FOR

DECEMBER DEMOBE.

1 EDWARD M. POWELL, OSC
U.S. EPA.-T REGION III
WHEELING, WV 26003
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